









Ministry of Planning and International Cooperation

Open Government Unit

Drafting Jordan's OGP Fourth National Action Plan 2018-2020

	Action	Timeline
	Presented the procedure and methodology of preparing the fourth NAP and agreed upon a procedure for the OG unit launch event.	15/5/2018
	<p>Research on the fourth NAP Priorities</p> <ul style="list-style-type: none"> Reviewed and analyzed the ministries' executive plans and strategies, based on the OGP values. Revised and analyzed the latest CSO reports related to OGP values. Prepared a survey for stakeholders (CSOs, media, chambers of commerce and industry, professional associations, universities, academics, and members of local councils – ensuring a gender perspective) to determine their priorities. 	15/6-23/7/2018
	Prepared a matrix of subjects related to OGP values highlighted in the fourth NAP research results, including the top five subjects agreed upon by stockholders.	24-29/7/2018
	Published the survey results and received feedback.	2/8/2018
	Will hold three consultation sessions with donors, CSOs, and government to discuss the results of the matrix's priorities and brainstorm commitment ideas within these priorities	7-13/8/2018
	<ol style="list-style-type: none"> Will continue consultation with the ministries on the commitment ideas and ensure their buy-in. After short listing commitments, MoPIC will convene a Task Force (TF) of stakeholders' representatives for each potential commitment. This TF will be composed of relevant ministries or government departments, in addition to CSO/NGO representatives. Will conduct a series of TF activities to draft the commitments in consultation with a wider spectrum of stakeholders. 	14-31/8/2018
	Will prepare the final NAP based on the TF final version of commitments and publish it on MOPIC for interactive public commenting (OG unite will ensure publishing of all the commitments from audience during the general consultancy period).	1-15/9/2018
	<p>After ending the general consultancy period:</p> <ul style="list-style-type: none"> The unit will write the final NAP and send it to the ministries' councils to request approval of the MOPIC Minister. After final approval from the councils, the plan will be translated into English and published in both languages on the MOPIC and OGP websites. 	15/10/2018